
ID Task Name Duration Start Finish % Complete Prede
1 Sandia SWB 27.88 days Mon 8/25/03 Thu 10/2/03 100%
2 Organizational Meetings 5 days Mon 8/25/03 Fri 8/29/03 100%

3 Preparation of Project Plan 20 days Tue 9/2/03 Mon 9/29/03 100% 2

4 Sort and Compare 6 hrs Tue 9/30/03 Tue 9/30/03 100% 3

5 Abstract File 13 hrs Tue 9/30/03 Thu 10/2/03 100% 4

6 QA and Archive 4 hrs Thu 10/2/03 Thu 10/2/03 100% 5

7 Upper Rio Grande SWB 158.63 days Mon 2/17/03 Tue 9/30/03 30%
8 Organizational Meetings 5 days Mon 2/17/03 Fri 2/21/03 100%

9 Preparation of Project Plan 20 days Mon 2/24/03 Fri 3/21/03 100% 8

10 Sort and Compare 132 hrs Mon 3/24/03 Tue 4/15/03 100% 9

11 Abstract File 273 hrs Tue 4/15/03 Tue 6/3/03 18% 10

12 QA and Archive 83 days Tue 6/3/03 Tue 9/30/03 0% 11

13 San Juan SWB 50.13 days Mon 8/25/03 Wed 11/5/03 0%
14 Organizational Meetings 5 days Mon 8/25/03 Fri 8/29/03 0%

15 Preparation of Project Plan 20 days Tue 9/2/03 Mon 9/29/03 0% 14

16 Sort and Compare 54 hrs Tue 9/30/03 Wed 10/8/03 0% 15

17 Abstract File 113 hrs Wed 10/8/03 Wed 10/29/03 0% 16

18 QA and Archive 34 hrs Wed 10/29/03 Wed 11/5/03 0% 17

19 Virden Valley SWB 31.38 days Tue 9/2/03 Thu 10/16/03 50%
20 Organizational Meetings 5 days Tue 9/2/03 Mon 9/8/03 100%

21 Preparation of Project Plan 20 days Tue 9/9/03 Mon 10/6/03 53% 20

22 Sort and Compare 14 hrs Tue 10/7/03 Wed 10/8/03 0% 21

23 Abstract File 28 hrs Wed 10/8/03 Wed 10/15/03 0% 22

24 QA and Archive 9 hrs Wed 10/15/03 Thu 10/16/03 0% 23

25 Upper Pecos SWB 34.25 days Mon 9/29/03 Tue 11/18/03 20%
26 Organizational Meetings 5 days Mon 9/29/03 Fri 10/3/03 100%

27 Preparation of Project Plan 20 days Mon 10/6/03 Mon 11/3/03 9% 26

28 Sort and Compare 20 hrs Tue 11/4/03 Thu 11/6/03 0% 27

29 Abstract File 41 hrs Thu 11/6/03 Fri 11/14/03 0% 28

30 QA and Archive 13 hrs Fri 11/14/03 Tue 11/18/03 0% 29

31 Lower Rio Grande SWB (FIX) 25.38 days Tue 11/18/03 Fri 12/26/03 0% 30
32 Organizational Meetings 5 days Tue 11/18/03 Tue 11/25/03 0%

33 Preparation of Project Plan 20 days Tue 11/25/03 Fri 12/26/03 0% 32

34 Sort and Compare 1 hr Fri 12/26/03 Fri 12/26/03 0% 33

35 Abstract File 1 hr Fri 12/26/03 Fri 12/26/03 0% 34

36 QA and Archive 1 hr Fri 12/26/03 Fri 12/26/03 0% 35

37 Bluewater SWB 27 days Fri 12/26/03 Tue 2/3/04 0% 36
38 Organizational Meetings 5 days Fri 12/26/03 Fri 1/2/04 0%

39 Preparation of Project Plan 20 days Fri 1/2/04 Fri 1/30/04 0% 38

40 Sort and Compare 4 hrs Fri 1/30/04 Mon 2/2/04 0% 39

41 Abstract File 9 hrs Mon 2/2/04 Tue 2/3/04 0% 40

42 QA and Archive 3 hrs Tue 2/3/04 Tue 2/3/04 0% 41

Sandia SWB 10/2/2003

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

B 9/30/2003

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

San Juan SWB 11/5/2003

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

Virden Valley SWB 10/16/2003

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

Upper Pecos SWB 11/18/2003

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

ower Rio Grande SWB (FIX) 12/26/2003

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

Bluewater SWB 2/3/2004

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive
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ID Task Name Duration Start Finish % Complete Prede
43 Estancia SWB 29.25 days Tue 2/3/04 Mon 3/15/04 0% 42
44 Organizational Meetings 5 days Tue 2/3/04 Tue 2/10/04 0%

45 Preparation of Project Plan 20 days Tue 2/10/04 Tue 3/9/04 0% 44

46 Sort and Compare 9 hrs Tue 3/9/04 Wed 3/10/04 0% 45

47 Abstract File 19 hrs Wed 3/10/04 Mon 3/15/04 0% 46

48 QA and Archive 6 hrs Mon 3/15/04 Mon 3/15/04 0% 47

49 Canadian River & Dry Cimmaron SW 51.5 days Mon 3/15/04 Wed 5/26/04 0% 48
50 Organizational Meetings 5 days Mon 3/15/04 Mon 3/22/04 0%

51 Preparation of Project Plan 20 days Mon 3/22/04 Mon 4/19/04 0% 50

52 Sort and Compare 57 hrs Mon 4/19/04 Wed 4/28/04 0% 51

53 Abstract File 119 hrs Thu 4/29/04 Wed 5/19/04 0% 52

54 QA and Archive 36 hrs Wed 5/19/04 Wed 5/26/04 0% 53

55 Gila - San Francisco SWB 33.38 days Wed 5/26/04 Mon 7/12/04 0% 54
56 Organizational Meetings 5 days Wed 5/26/04 Wed 6/2/04 0%

57 Preparation of Project Plan 20 days Wed 6/2/04 Wed 6/30/04 0% 56

58 Sort and Compare 18 hrs Wed 6/30/04 Fri 7/2/04 0% 57

59 Abstract File 38 hrs Fri 7/2/04 Fri 7/9/04 0% 58

60 QA and Archive 11 hrs Fri 7/9/04 Mon 7/12/04 0% 59

61 Hot Springs SWB 25.88 days Mon 7/12/04 Tue 8/17/04 0% 60
62 Organizational Meetings 5 days Mon 7/12/04 Mon 7/19/04 0%

63 Preparation of Project Plan 20 days Mon 7/19/04 Mon 8/16/04 0% 62

64 Sort and Compare 2 hrs Mon 8/16/04 Mon 8/16/04 0% 63

65 Abstract File 4 hrs Tue 8/17/04 Tue 8/17/04 0% 64

66 QA and Archive 1 hr Tue 8/17/04 Tue 8/17/04 0% 65

67 Hueco SWB 27.25 days Tue 8/17/04 Thu 9/23/04 0% 66
68 Organizational Meetings 5 days Tue 8/17/04 Tue 8/24/04 0%

69 Preparation of Project Plan 20 days Tue 8/24/04 Tue 9/21/04 0% 68

70 Sort and Compare 5 hrs Tue 9/21/04 Wed 9/22/04 0% 69

71 Abstract File 10 hrs Wed 9/22/04 Thu 9/23/04 0% 70

72 QA and Archive 3 hrs Thu 9/23/04 Thu 9/23/04 0% 71

73 Gallup  SWB 33.38 days Thu 9/23/04 Wed 11/10/04 0% 72
74 Organizational Meetings 5 days Thu 9/23/04 Thu 9/30/04 0%

75 Preparation of Project Plan 20 days Thu 9/30/04 Thu 10/28/04 0% 74

76 Sort and Compare 18 hrs Thu 10/28/04 Tue 11/2/04 0% 75

77 Abstract File 38 hrs Tue 11/2/04 Mon 11/8/04 0% 76

78 QA and Archive 11 hrs Mon 11/8/04 Wed 11/10/04 0% 77

79 Roswell Artesian SWB 61.63 days Wed 11/10/04 Thu 2/3/05 0% 78
80 Organizational Meetings 5 days Wed 11/10/04 Wed 11/17/04 0%

81 Preparation of Project Plan 20 days Wed 11/17/04 Wed 12/15/04 0% 80

82 Sort and Compare 79 hrs Wed 12/15/04 Wed 12/29/04 0% 81

83 Abstract File 164 hrs Wed 12/29/04 Wed 1/26/05 0% 82

84 QA and Archive 50 hrs Wed 1/26/05 Thu 2/3/05 0% 83

Estancia SWB 3/15/2004

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

Canadian River & Dry Cimmaron SWB 5/26/2004

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

Gila - San Francisco SWB 7/12/2004

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

Hot Springs SWB 8/17/2004

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

Hueco SWB 9/23/2004

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

Gallup  SWB 11/10/2004

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

Roswell Artesian SWB 2/3/2005

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive
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85 Carlsbad SWB 46 days Thu 2/3/05 Fri 4/8/05 0% 84
86 Organizational Meetings 5 days Thu 2/3/05 Thu 2/10/05 0%

87 Preparation of Project Plan 20 days Thu 2/10/05 Thu 3/10/05 0% 86

88 Sort and Compare 45 hrs Thu 3/10/05 Fri 3/18/05 0% 87

89 Abstract File 94 hrs Fri 3/18/05 Tue 4/5/05 0% 88

90 QA and Archive 29 hrs Tue 4/5/05 Fri 4/8/05 0% 89

91 Hondo SWB 27.13 days Fri 4/8/05 Tue 5/17/05 0% 90
92 Organizational Meetings 5 days Fri 4/8/05 Fri 4/15/05 0%

93 Preparation of Project Plan 20 days Fri 4/15/05 Fri 5/13/05 0% 92

94 Sort and Compare 5 hrs Fri 5/13/05 Mon 5/16/05 0% 93

95 Abstract File 9 hrs Mon 5/16/05 Tue 5/17/05 0% 94

96 QA and Archive 3 hrs Tue 5/17/05 Tue 5/17/05 0% 95

97 Penasco SWB 26.38 days Wed 5/18/05 Thu 6/23/05 0% 96
98 Organizational Meetings 5 days Wed 5/18/05 Tue 5/24/05 0%

99 Preparation of Project Plan 20 days Wed 5/25/05 Tue 6/21/05 0% 98

100 Sort and Compare 3 hrs Wed 6/22/05 Wed 6/22/05 0% 99

101 Abstract File 6 hrs Wed 6/22/05 Thu 6/23/05 0% 100

102 QA and Archive 2 hrs Thu 6/23/05 Thu 6/23/05 0% 101

103 Fort Sumner SWB 50.13 days Thu 6/23/05 Thu 9/1/05 0% 102
104 Organizational Meetings 5 days Thu 6/23/05 Thu 6/30/05 0%

105 Preparation of Project Plan 20 days Thu 6/30/05 Thu 7/28/05 0% 104

106 Sort and Compare 54 hrs Thu 7/28/05 Mon 8/8/05 0% 105

107 Abstract File 113 hrs Mon 8/8/05 Fri 8/26/05 0% 106

108 QA and Archive 34 hrs Fri 8/26/05 Thu 9/1/05 0% 107

109 Hagerman Canal SWB 25.88 days Thu 9/1/05 Fri 10/7/05 0% 108
110 Organizational Meetings 5 days Thu 9/1/05 Thu 9/8/05 0%

111 Preparation of Project Plan 20 days Thu 9/8/05 Thu 10/6/05 0% 110

112 Sort and Compare 2 hrs Thu 10/6/05 Thu 10/6/05 0% 111

113 Abstract File 4 hrs Thu 10/6/05 Fri 10/7/05 0% 112

114 QA and Archive 1 hr Fri 10/7/05 Fri 10/7/05 0% 113

115 Jal SWB 25.38 days Fri 10/7/05 Fri 11/11/05 0% 114
116 Organizational Meetings 5 days Fri 10/7/05 Fri 10/14/05 0%

117 Preparation of Project Plan 20 days Fri 10/14/05 Fri 11/11/05 0% 116

118 Sort and Compare 1 hr Fri 11/11/05 Fri 11/11/05 0% 117

119 Abstract File 1 hr Fri 11/11/05 Fri 11/11/05 0% 118

120 QA and Archive 1 hr Fri 11/11/05 Fri 11/11/05 0% 119

121 Middle Rio Grande SWB 165.63 days Fri 11/11/05 Mon 7/3/06 0% 120
122 Organizational Meetings 5 days Fri 11/11/05 Fri 11/18/05 0%

123 Preparation of Project Plan 20 days Fri 11/18/05 Fri 12/16/05 0% 122

124 Sort and Compare 304 hrs Fri 12/16/05 Wed 2/8/06 0% 123

125 Abstract File 630 hrs Wed 2/8/06 Tue 5/30/06 0% 124

126 QA and Archive 191 hrs Tue 5/30/06 Mon 7/3/06 0% 125

Carlsbad SWB 4/8/2005

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

Hondo SWB 5/17/2005

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

Penasco SWB 6/23/2005

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

Fort Sumner SWB 9/1/2005

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

Hagerman Canal SWB 10/7/2005

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

Jal SWB 11/11/2005

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

Middle Rio Grande SWB 7/3/2006

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive
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127 Salt Basin SWB 25.63 days Mon 7/3/06 Mon 8/7/06 0% 126
128 Organizational Meetings 5 days Mon 7/3/06 Mon 7/10/06 0%

129 Preparation of Project Plan 20 days Mon 7/10/06 Mon 8/7/06 0% 128

130 Sort and Compare 1 hr Mon 8/7/06 Mon 8/7/06 0% 129

131 Abstract File 3 hrs Mon 8/7/06 Mon 8/7/06 0% 130

132 QA and Archive 1 hr Mon 8/7/06 Mon 8/7/06 0% 131

133 Curry SWB 25.38 days Tue 8/8/06 Tue 9/12/06 0% 132
134 Organizational Meetings 5 days Tue 8/8/06 Mon 8/14/06 0%

135 Preparation of Project Plan 20 days Tue 8/15/06 Mon 9/11/06 0% 134

136 Sort and Compare 1 hr Tue 9/12/06 Tue 9/12/06 0% 135

137 Abstract File 1 hr Tue 9/12/06 Tue 9/12/06 0% 136

138 QA and Archive 1 hr Tue 9/12/06 Tue 9/12/06 0% 137

139 Portales SWB 25.38 days Tue 9/12/06 Tue 10/17/06 0% 138
140 Organizational Meetings 5 days Tue 9/12/06 Tue 9/19/06 0%

141 Preparation of Project Plan 20 days Tue 9/19/06 Tue 10/17/06 0% 140

142 Sort and Compare 1 hr Tue 10/17/06 Tue 10/17/06 0% 141

143 Abstract File 1 hr Tue 10/17/06 Tue 10/17/06 0% 142

144 QA and Archive 1 hr Tue 10/17/06 Tue 10/17/06 0% 143

145 Lea County SWB 33.38 days Tue 10/17/06 Mon 12/4/06 0% 144
146 Organizational Meetings 5 days Tue 10/17/06 Tue 10/24/06 0%

147 Preparation of Project Plan 20 days Tue 10/24/06 Tue 11/21/06 0% 146

148 Sort and Compare 18 hrs Tue 11/21/06 Thu 11/23/06 0% 147

149 Abstract File 38 hrs Fri 11/24/06 Thu 11/30/06 0% 148

150 QA and Archive 11 hrs Thu 11/30/06 Mon 12/4/06 0% 149

151 Capitan SWB 29.25 days Mon 12/4/06 Fri 1/12/07 0% 150
152 Organizational Meetings 5 days Mon 12/4/06 Mon 12/11/06 0%

153 Preparation of Project Plan 20 days Mon 12/11/06 Mon 1/8/07 0% 152

154 Sort and Compare 9 hrs Mon 1/8/07 Tue 1/9/07 0% 153

155 Abstract File 19 hrs Tue 1/9/07 Thu 1/11/07 0% 154

156 QA and Archive 6 hrs Thu 1/11/07 Fri 1/12/07 0% 155

157 Nutt-Hockett SWB 25.5 days Fri 1/12/07 Fri 2/16/07 0% 156
158 Organizational Meetings 5 days Fri 1/12/07 Fri 1/19/07 0%

159 Preparation of Project Plan 20 days Fri 1/19/07 Fri 2/16/07 0% 158

160 Sort and Compare 1 hr Fri 2/16/07 Fri 2/16/07 0% 159

161 Abstract File 2 hrs Fri 2/16/07 Fri 2/16/07 0% 160

162 QA and Archive 1 hr Fri 2/16/07 Fri 2/16/07 0% 161

163 Las Animas Creek SWB 27 days Fri 2/16/07 Tue 3/27/07 0% 162
164 Organizational Meetings 5 days Fri 2/16/07 Fri 2/23/07 0%

165 Preparation of Project Plan 20 days Fri 2/23/07 Fri 3/23/07 0% 164

166 Sort and Compare 4 hrs Fri 3/23/07 Mon 3/26/07 0% 165

167 Abstract File 9 hrs Mon 3/26/07 Tue 3/27/07 0% 166

168 QA and Archive 3 hrs Tue 3/27/07 Tue 3/27/07 0% 167

Salt Basin SWB 8/7/2006

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

Curry SWB 9/12/2006

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

Portales SWB 10/17/2006

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

Lea County SWB 12/4/2006

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

Capitan SWB 1/12/2007

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

Nutt-Hockett SWB 2/16/2007

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

Las Animas Creek SWB 3/27/2007

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive
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169 Mimbras SWB 32.63 days Tue 3/27/07 Fri 5/11/07 0% 168
170 Organizational Meetings 5 days Tue 3/27/07 Tue 4/3/07 0%

171 Preparation of Project Plan 20 days Tue 4/3/07 Tue 5/1/07 0% 170

172 Sort and Compare 17 hrs Tue 5/1/07 Thu 5/3/07 0% 171

173 Abstract File 34 hrs Fri 5/4/07 Thu 5/10/07 0% 172

174 QA and Archive 10 hrs Thu 5/10/07 Fri 5/11/07 0% 173

175 Lordsburg SWB 25.38 days Fri 5/11/07 Fri 6/15/07 0% 174
176 Organizational Meetings 5 days Fri 5/11/07 Fri 5/18/07 0%

177 Preparation of Project Plan 20 days Fri 5/18/07 Fri 6/15/07 0% 176

178 Sort and Compare 1 hr Fri 6/15/07 Fri 6/15/07 0% 177

179 Abstract File 1 hr Fri 6/15/07 Fri 6/15/07 0% 178

180 QA and Archive 1 hr Fri 6/15/07 Fri 6/15/07 0% 179

181 Playas SWB 25.38 days Fri 6/15/07 Mon 7/23/07 0% 180
182 Organizational Meetings 5 days Fri 6/15/07 Fri 6/22/07 0%

183 Preparation of Project Plan 20 days Fri 6/22/07 Fri 7/20/07 0% 182

184 Sort and Compare 1 hr Fri 7/20/07 Fri 7/20/07 0% 183

185 Abstract File 1 hr Mon 7/23/07 Mon 7/23/07 0% 184

186 QA and Archive 1 hr Mon 7/23/07 Mon 7/23/07 0% 185

187 Animas SWB 27.88 days Mon 7/23/07 Thu 8/30/07 0% 186
188 Organizational Meetings 5 days Mon 7/23/07 Mon 7/30/07 0%

189 Preparation of Project Plan 20 days Mon 7/30/07 Mon 8/27/07 0% 188

190 Sort and Compare 6 hrs Mon 8/27/07 Mon 8/27/07 0% 189

191 Abstract File 13 hrs Tue 8/28/07 Wed 8/29/07 0% 190

192 QA and Archive 4 hrs Wed 8/29/07 Thu 8/30/07 0% 191

193 San Simon SWB 25.38 days Thu 8/30/07 Thu 10/4/07 0% 192
194 Organizational Meetings 5 days Thu 8/30/07 Thu 9/6/07 0%

195 Preparation of Project Plan 20 days Thu 9/6/07 Thu 10/4/07 0% 194

196 Sort and Compare 1 hr Thu 10/4/07 Thu 10/4/07 0% 195

197 Abstract File 1 hr Thu 10/4/07 Thu 10/4/07 0% 196

198 QA and Archive 1 hr Thu 10/4/07 Thu 10/4/07 0% 197

199 Tularosa SWB 25.63 days Thu 10/4/07 Fri 11/9/07 0% 198
200 Organizational Meetings 5 days Thu 10/4/07 Thu 10/11/07 0%

201 Preparation of Project Plan 20 days Thu 10/11/07 Thu 11/8/07 0% 200

202 Sort and Compare 1 hr Thu 11/8/07 Thu 11/8/07 0% 201

203 Abstract File 3 hrs Thu 11/8/07 Thu 11/8/07 0% 202

204 QA and Archive 1 hr Fri 11/9/07 Fri 11/9/07 0% 203

205 Tucumcari SWB 44.38 days Fri 11/9/07 Thu 1/10/08 0% 204
206 Organizational Meetings 5 days Fri 11/9/07 Fri 11/16/07 0%

207 Preparation of Project Plan 20 days Fri 11/16/07 Fri 12/14/07 0% 206

208 Sort and Compare 42 hrs Fri 12/14/07 Fri 12/21/07 0% 207

209 Abstract File 87 hrs Fri 12/21/07 Mon 1/7/08 0% 208

210 QA and Archive 26 hrs Mon 1/7/08 Thu 1/10/08 0% 209

Mimbras SWB 5/11/2007

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

Lordsburg SWB 6/15/2007

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

Playas SWB 7/23/2007

Organizational Meetings

Preparation of Project 

Sort and Compare

Abstract File

QA and Archive

Animas SWB 8/30/2007

Organizational Meetin

Preparation of Proj

Sort and Compare

Abstract File

QA and Archive

San Simon SWB 10/4/2007

Organizational Me

Preparation of 

Sort and Compa

Abstract File

QA and Archive

Tularosa SWB 11/9/2007

Organizational 

Preparation 

Sort and Co

Abstract File

QA and Arch

Tucumcari SWB 1/10/

Organizatio

Preparati

Sort and

Abstra

QA an
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