


## New Mexico Non-Indian Adjudications - Preliminary Draft - December, 2003




Project: Adjudicationrev Date: 12/9/2003

Task [Blue Box] Milestone [Black Diamond] Rolled Up Task [Blue Box] Rolled Up Progress [Black Bar] External Tasks [Grey Box] Group By Summary [Black Arrow]


Progress [Red Bar] Summary [Black Arrow] Rolled Up Milestone [White Diamond] Split [Dotted Line] Project Summary [Grey Arrow]

### New Mexico Non-Indian Adjudications - Preliminary Draft - December, 2003



Project: Adjudicationrev Date: 12/9/2003	Task		Milestone		Rolled Up Task		Rolled Up Progress		External Tasks		Group By Summary	
	Progress		Summary		Rolled Up Milestone		Split		Project Summary			

## New Mexico Non-Indian Adjudications - Preliminary Draft - December, 2003




Project: Adjudicationrev Date: 12/9/2003

Task Milestone Rolled Up Task Rolled Up Progress External Tasks Group By Summary


Progress Summary Rolled Up Milestone Split Project Summary

### New Mexico Non-Indian Adjudications - Preliminary Draft - December, 2003




Project: Adjudicationrev Date: 12/9/2003	Task	Milestone	Rolled Up Task	Rolled Up Milestone	External Tasks	Group By Summary
	Progress	Summary	Split	Project Summary		

### New Mexico Non-Indian Adjudications - Preliminary Draft - December, 2003



Project: Adjudicationrev Date: 12/9/2003	Task  Milestone  Rolled Up Task  Rolled Up Progress  External Tasks  Group By Summary	Progress  Summary  Rolled Up Milestone  Split  Project Summary
---	---	--


### New Mexico Non-Indian Adjudications - Preliminary Draft - December, 2003



Project: Adjudicationrev Date: 12/9/2003


Task		Milestone		Rolled Up Task		Rolled Up Progress		External Tasks		Group By Summary	
Progress		Summary		Rolled Up Milestone		Split		Project Summary			

### New Mexico Non-Indian Adjudications - Preliminary Draft - December, 2003



Project: Adjudicationrev Date: 12/9/2003	Task Progress	Milestone Summary	Milestone Summary	Rolled Up Task Rolled Up Milestone	Rolled Up Task Rolled Up Milestone	Rolled Up Progress Split	Rolled Up Progress Split	External Tasks Project Summary	External Tasks Project Summary	Group By Summary Group By Summary
---	------------------	----------------------	----------------------	---------------------------------------	---------------------------------------	-----------------------------	-----------------------------	-----------------------------------	-----------------------------------	--------------------------------------

## New Mexico Non-Indian Adjudications - Preliminary Draft - December, 2003



Project: Adjudicationrev Date: 12/9/2003	Task Progress	Milestone Summary	Milestone Summary	Rolled Up Task Rolled Up Milestone	Rolled Up Task Rolled Up Milestone	Rolled Up Progress Split	Rolled Up Progress Split	External Tasks Project Summary	External Tasks Project Summary	Group By Summary Group By Summary
---	------------------	----------------------	----------------------	---------------------------------------	---------------------------------------	-----------------------------	-----------------------------	-----------------------------------	-----------------------------------	--------------------------------------

### New Mexico Non-Indian Adjudications - Preliminary Draft - December, 2003

ID	Task Name	Duration	Finish	% Complete	'84	'85	'86	'87	'88	'89	'90	'91	'92	'93	'94	'95	'96	'97	'98	'99	'00	'01	'02	'03	'04	'05	'06	'07	'08	'09	'10	'11	'12	'13	'14	'15	'16	'17	'18	'19	'20
266	<b>Truchas (Section) March 21, 1968</b>	<b>342.55 mo</b>	<b>6/30/2010</b>	<b>81%</b>	<b>Truchas (Section) March 21, 1968</b>																																				
267	Adjudication Filed in Federal or State Court	0 mo	1/31/1984	100%	▶ Adjudication Filed in Federal or State Court																																				
268	Perform & File Hydrographic Survey	11.95 mo	12/31/1984	100%	▶ Perform & File Hydrographic Survey																																				
269	Procedural Order Adopted by Court	1.05 mo	1/30/1985	100%	▶ Procedural Order Adopted by Court																																				
270	Adjudication of Subfiles	310.05 mo	12/31/2008	85%	▶ Adjudication of Subfiles																																				
271	Inter Se Proceedings	12.75 mo	12/31/2009	0%	▶ Inter Se Proceedings																																				
272	Final or Partial Decree Order	6.35 mo	6/30/2010	0%	▶ Final or Partial Decree Order																																				
273	<b>Taos February 4, 1969</b>	<b>304.25 mo</b>	<b>6/29/2007</b>	<b>89%</b>	<b>Taos February 4, 1969</b>																																				
274	Adjudication Filed in Federal or State Court	0 mo	1/31/1984	100%	▶ Adjudication Filed in Federal or State Court																																				
275	Perform & File Hydrographic Survey	11.95 mo	12/31/1984	100%	▶ Perform & File Hydrographic Survey																																				
276	Procedural Order Adopted by Court	1.1 mo	1/31/1985	100%	▶ Procedural Order Adopted by Court																																				
277	Adjudication of Subfiles	271.8 mo	12/30/2005	95%	▶ Adjudication of Subfiles																																				
278	Inter Se Proceedings	12.7 mo	12/29/2006	0%	▶ Inter Se Proceedings																																				
279	Final or Partial Decree Order	6.4 mo	6/29/2007	0%	▶ Final or Partial Decree Order																																				

Project: Adjudicationrev Date: 12/9/2003	Task Progress	Milestone Summary	Milestone Summary	Rolled Up Task Rolled Up Milestone	Rolled Up Task Rolled Up Milestone	Rolled Up Progress Split	Rolled Up Progress Split	External Tasks Project Summary	External Tasks Project Summary	Group By Summary Group By Summary
---	------------------	----------------------	----------------------	---------------------------------------	---------------------------------------	-----------------------------	-----------------------------	-----------------------------------	-----------------------------------	--------------------------------------




### New Mexico Non-Indian Adjudications - Preliminary Draft - December, 2003

ID	Task Name	Duration	Finish	% Complete	'84	'85	'86	'87	'88	'89	'90	'91	'92	'93	'94	'95	'96	'97	'98	'99	'00	'01	'02	'03	'04	'05	'06	'07	'08	'09	'10	'11	'12	'13	'14	'15	'16	'17	'18	'19	'20
316	<b>San Juan River Basin Adjudications</b>	<b>427.1 mo</b>	<b>12/30/2016</b>	<b>31%</b>	San Juan River Ba																																				
317	<b>La Plata Phase I March 13, 1975</b>	<b>276.4 mo</b>	<b>3/30/2005</b>	<b>69%</b>	La Plata Phase I March 13, 1975																																				
318	Adjudication Filed in Federal or State Court	1.05 mo	1/30/1984	100%	Adjudication Filed in Federal or State Court																																				
319	Perform & File Hydrographic Survey	16.8 mo	3/1/2004	75%	75% Perform & File Hydrographic Survey																																				
320	Procedural Order Adopted by Court	26.7 mo	12/1/2003	95%	95% Procedural Order Adopted by Court																																				
321	Adjudication of Subfiles	7.5 mo	6/30/2004	50%	50% Adjudication of Subfiles																																				
322	Inter Se Proceedings	6.4 mo	12/31/2004	0%	0% Inter Se Proceedings																																				
323	Final or Partial Decree Order	3.15 mo	3/30/2005	0%	0% Final or Partial Decree Order																																				
324	<b>La Plata Phase II March 13, 1975</b>	<b>283 mo</b>	<b>9/30/2005</b>	<b>73%</b>	La Plata Phase II March 13, 1975																																				
325	Adjudication Filed in Federal or State Court	1.1 mo	1/31/1984	100%	Adjudication Filed in Federal or State Court																																				
326	Perform & File Hydrographic Survey	21.1 mo	6/30/2004	75%	75% Perform & File Hydrographic Survey																																				
327	Procedural Order Adopted by Court	34.15 mo	6/30/2004	95%	95% Procedural Order Adopted by Court																																				
328	Adjudication of Subfiles	6.4 mo	12/31/2004	50%	50% Adjudication of Subfiles																																				
329	Inter Se Proceedings	6.4 mo	6/30/2005	0%	0% Inter Se Proceedings																																				
330	Final or Partial Decree Order	3.25 mo	9/30/2005	0%	0% Final or Partial Decree Order																																				
331	<b>San Juan Phase I March 13, 1975</b>	<b>289.3 mo</b>	<b>3/30/2006</b>	<b>67%</b>	San Juan Phase I March 13, 1975																																				
332	Adjudication Filed in Federal or State Court	1.1 mo	1/31/1984	100%	Adjudication Filed in Federal or State Court																																				
333	Perform & File Hydrographic Survey	14.75 mo	12/31/2004	50%	50% Perform & File Hydrographic Survey																																				
334	Procedural Order Adopted by Court	40.55 mo	12/31/2004	95%	95% Procedural Order Adopted by Court																																				
335	Adjudication of Subfiles	6.4 mo	6/30/2005	25%	25% Adjudication of Subfiles																																				
336	Inter Se Proceedings	6.35 mo	12/30/2005	0%	0% Inter Se Proceedings																																				
337	Final or Partial Decree Order	3.2 mo	3/30/2006	0%	0% Final or Partial Decree Order																																				
338	<b>San Juan Phase II March 13, 1975</b>	<b>296.75 mo</b>	<b>10/30/2006</b>	<b>68%</b>	San Juan Phase II March 13, 1975																																				
339	Adjudication Filed in Federal or State Court	1.05 mo	1/30/1984	100%	Adjudication Filed in Federal or State Court																																				
340	Perform & File Hydrographic Survey	22.2 mo	7/30/2005	50%	50% Perform & File Hydrographic Survey																																				
341	Procedural Order Adopted by Court	48.05 mo	7/30/2005	95%	95% Procedural Order Adopted by Court																																				
342	Adjudication of Subfiles	6.45 mo	1/31/2006	25%	25% Adjudication of Subfiles																																				
343	Inter Se Proceedings	6.35 mo	7/31/2006	0%	0% Inter Se Proceedings																																				
344	Final or Partial Decree Order	3.2 mo	10/30/2006	0%	0% Final or Partial Decree Order																																				
345	<b>Los Pinos - Navajo March 13, 1975</b>	<b>314.85 mo</b>	<b>3/30/2008</b>	<b>58%</b>	Los Pinos - Navajo March 13, 1975																																				
346	Adjudication Filed in Federal or State Court	1.1 mo	1/31/1984	100%	Adjudication Filed in Federal or State Court																																				
347	Perform & File Hydrographic Survey	34.95 mo	7/31/2006	25%	25% Perform & File Hydrographic Survey																																				
348	Procedural Order Adopted by Court	60.85 mo	7/31/2006	95%	95% Procedural Order Adopted by Court																																				
349	Adjudication of Subfiles	6.3 mo	3/30/2007	0%	0% Adjudication of Subfiles																																				
350	Inter Se Proceedings	9.55 mo	12/31/2007	0%	0% Inter Se Proceedings																																				
351	Final or Partial Decree Order	3.15 mo	3/30/2008	0%	0% Final or Partial Decree Order																																				

Project: Adjudicationrev Date: 12/9/2003	Task  Milestone  Rolled Up Task  Rolled Up Progress  External Tasks  Group By Summary	Progress  Summary  Rolled Up Milestone  Split  Project Summary
---	---	--

## New Mexico Non-Indian Adjudications - Preliminary Draft - December, 2003




Project: Adjudicationrev Date: 12/9/2003	Task  Milestone	Progress  Summary	Rolled Up Task	Rolled Up Milestone	Rolled Up Progress	Split	External Tasks	Project Summary	Group By Summary
---	-----------------	-------------------	----------------	---------------------	--------------------	-------	----------------	-----------------	------------------

### New Mexico Non-Indian Adjudications - Preliminary Draft - December, 2003

ID	Task Name	Duration	Finish	% Complete	'84	'85	'86	'87	'88	'89	'90	'91	'92	'93	'94	'95	'96	'97	'98	'99	'00	'01	'02	'03	'04	'05	'06	'07	'08	'09	'10	'11	'12	'13	'14	'15	'16	'17	'18	'19	'20
387	<b>Animas Phase V March 13, 1975</b>	<b>414.05 mo</b>	<b>12/31/2015</b>	<b>2%</b>	<b>Animas Phase V March</b>																																				
388	Adjudication Filed in Federal or State Court	1.1 mo	1/31/1984	100%	<b>Adjudication Filed in Federal or State Court</b>																																				
389	Perform & File Hydrographic Survey	25.5 mo	12/31/2012	0%	0% <b>Perform &amp; File Hydrographic Survey</b>																																				
390	Procedural Order Adopted by Court	5.3 mo	2/28/2013	0%	0% <b>Procedural Order Adopted by Court</b>																																				
391	Adjudication of Subfiles	23.4 mo	12/31/2014	0%	0% <b>Adjudication of Subfiles</b>																																				
392	Inter Se Proceedings	6.4 mo	6/30/2015	0%	0% <b>Inter Se Proceedings</b>																																				
393	Final or Partial Decree Order	6.6 mo	12/31/2015	0%	0% <b>Final or Partial Decree Ord</b>																																				
394	<b>Animas Phase VI March 13, 1975</b>	<b>427.1 mo</b>	<b>12/30/2016</b>	<b>2%</b>	<b>Animas Phase VI</b>																																				
395	Adjudication Filed in Federal or State Court	1.1 mo	1/31/1984	100%	<b>Adjudication Filed in Federal or State Court</b>																																				
396	Perform & File Hydrographic Survey	25.5 mo	12/31/2013	0%	0% <b>Perform &amp; File Hydrographic Survey</b>																																				
397	Procedural Order Adopted by Court	5.3 mo	2/28/2014	0%	0% <b>Procedural Order Adopted by Court</b>																																				
398	Adjudication of Subfiles	23.65 mo	12/31/2015	0%	0% <b>Adjudication of Subfiles</b>																																				
399	Inter Se Proceedings	6.45 mo	6/30/2016	0%	0% <b>Inter Se Proceedings</b>																																				
400	Final or Partial Decree Order	6.55 mo	12/30/2016	0%	0% <b>Final or Partial Decree</b>																																				

Project: Adjudicationrev Date: 12/9/2003	Task  Milestone Progress  Summary	Rolled Up Task Rolled Up Milestone	Rolled Up Progress Split	External Tasks Project Summary	Group By Summary
---	--------------------------------------	---------------------------------------	-----------------------------	-----------------------------------	------------------

## New Mexico Non-Indian Adjudications - Preliminary Draft - December, 2003



Project: Adjudicationrev Date: 12/9/2003	Task	Milestone	Rolled Up Task	Rolled Up Milestone	Rolled Up Progress	Split	External Tasks	Project Summary	Group By Summary
	Progress	Summary							