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Prepare Newsletter S1.1 1/1010/1

Issue Newsletter 1/10

FIRST PARTIAL VERSION WATER PLAN TASKS 2/121/10

Write Previous Public Involvement (Partial) S1.1,.2 P4.1-4.3 2/31/10

Write Introduction (Initial) S8.2-P,1.1-1.7 2/41/10

Write Water Balance S1.2, P8.2 2/51/10

Write Alternative Actions S5.8,P8.1,9.1 2/61/13

Write FWUP into Regional Water Plan S8.2, P7.1-7.5 2/71/13

Write SSP&A Report into Plan S8.2, P6.1,6.2 2/81/15

Write JS&AI Report into Plan S8.2, P6.1,6.2 2/101/17

Assemble First Partial Draft Water Plan S8.1 2/111/14

Issue First Partial Version Water Plan S8.1 2/12

Water Resources Board Meeting-Present DBS&A 90% Alternative Action Analysis 1/15

Action Committee Meeting-Present DBS&A 90% Alternative Action Analysis 1/15

Cooperative Modeling Team Alternative Action Model S 1.1 1/2510/1

Contracted Alternative Action Analysis S5.2-5.7 2/1210/8

SSP&A Critique of Contracted Alternative Action Analsis 2/71/13

Water Resources Board Meeting-Present AWT Alternative Action Analysis 2/12

Action Committee Meeting-Present AWT Alternative Action Analysis 2/19

Alternative Action Attributes S5.2-5.7 2/1210/1

Action Analysis Review by Analysis Team 2/1910/23

 Attributes Review by Analysis Team 3/1910/23

Regional Forum V 3/1

Map Contract Alternative Analysis into Water Plan S5.2-5 P8.1,9.1. 3/212/13

Scenario Building Per Water Balance S7.1 3/2112/4

Collaborative Modeling Team Alternative Scenarios Model S 1.1 3/28

Analysis of Scenario Attributes S7.2 6/4

SSP&A Critique of Alternative Action Scenarios 5/4

Write Up Initial Scenarios,S7.1-7.2,P8.3 4/30

SECOND PARTIAL VERSION WATER PLAN TASKS 5/6

Receive IPP Survey Results 1/9

Map IPP Survey Data Into  Regional Water Plan 2/71/10

Write Water History (Mike Kernodle) S8.2,P2.4 3/181/15

Write Regional Description S8.2, P 2.1-2.3 3/182/3

Receive Water Quality Data S3.1

Map Water Quality Data into Regional Water Plan S3.2, P6.3 4/1

Develop Publc Strategy (Draft Comment Revise) S1.1,P3.1-3.4 4/3

Plan and Coordinate with Soccorro/Sierra-Jemez y Sangre S2.2-10.3 3/1011/15

Receive Rio Puerco y Rio Jemez Interim Data 3/10

Water Resources Board Meeting-Review First Partial Version RWP 3/12

Action Committee Meeting-Review First Partial Version RWP 3/19

Map Rio Puerco y Rio Jemez Interim Data into Regional Water Plan S2.2, P6.1,6,2 4/8

Receive Legal Info S4.1 2/12

Map Legal Issues into Water Plan S4.2,P5.0,6.4 4/1

Water Resources Board Meeting-Further Review First Partial Version RWP 4/9

Action Committee Meeting-Further Review First Partial Version RWP 4/16

Community Conversations VI on Scenarios (VC,SC,BC,) S1.1,7.2 5/6

Update Public Involvement P4.1-4.3 5/2

Assemble Second Partial Draft Water Plan  S8.2, 5/5

Issue Second Partial Draft Water Plan 5/7

Water Resources Board Meeting-Review Second Partial Version RWP 5/14

Action Committee Meeting - Review Second Partial Version RWP 5/21

THIRD PARTIAL VERSION WATER PLAN TASKS 7/24

Write Evaluation of Scenarios S7.2,P9.3 5/28

Prepare Seventh Water Assembly/Regional Forum S1.1 6/6

Seventh Water Assembly/Regional Forum VI-S1.1 6/7

Water Resources Board Meeting-Further Review Second Partial Version RWP 6/11

Action Committee Meeting-Further Review Second Partial Version RWP 6/18

Prepare Newsletter S1.1 7/9

Publish  Newsletter S1.1 7/11

Receive Rio Puerco y Rio Jemez Final Data 6/20

Map Forum Feedback and Technical Data into Preferred Scenario 6/30

Water Resources Board Meeting-Present Preferred Scenario S7.2 7/9

Action Committee Meeting-Present Preferred Scenario S7.2 7/16

Map Rio Puerco y Rio Jemez Final  Data into Regional Water Plan S2.2, P6.1,6,2 7/16

Enumerate and Write Allocation of Responsibilities S2.1, P11.1-11.6,P11.9 7/17

General Summary (Structure, Graphics. Text) S8.2,P0.2 7/16

Estimate Size of General Summary 6/7

Mock Up of Reformatted General Summary 6/23

Comments on Mock Up 7/21

Write Exective Summary S8.2,P0.1 7/23

SSP&A Analysis of Preferred Scenario 6/20

Map Preferred Scenario into Conclusions and Recommendations S8.2, P9.3,10.0 7/25

Assemble Third Partial Draft Water Plan S8.2 7/25

Issue Third Partial Draft Water Plan S8.2 7/30

Water Resources Board Meeting -Review Third Partial Version RWP 8/13

Action Committee Meeting - Review Third Partial Version RWP 8/20

Community Conversations VII (VC,SC,BC)-Presentation of Third Partial Version Water Plan S1.3,9.1 8/22

Water Resources Board Meeting - Further Review Third Partial Version RWP 9/10

Action Committee Meeting - Further Review Third Partial Version RWP 9/17

FOURTH VERSION WATER PLAN TASKS 9/26

Update Public Events, Write Negotiation Process S8.2,1-1, P4.1,4.3,4.4 9/12

Define and Write Monitoring Requirements S2.1, P11.7 9/5

Define and Write RWP Update Mechanism S2.1, P11.8 9/5

Write Documant Description (Completes Introduction) S8.2, P1.8 9/10

Write Glossary (completes Introduction)  S8.2,P1.9 9/10

Assemble Fourth Version Water Plan S8.2 9/23

Print Fourth Version Water Plan S8.2 9/30

Issue Fourth Version Water Plan S8.2 10/1

Water Resources Board Meeting - Presentation of Fourth Version Water Plan  S9.2 10/8

Special Action Committee Meeting - Presentation of Fourth Version Water Plan  S9.2 10/8

Regional Forum 7- Review  Fourth Version Water Plan S8.2 10/11

FINAL DRAFT WATER PLAN TASKS 12/4

Assemble Final Draft Water Plan S8.2 10/30

Print Final Draft Water Plan S8.2 11/4

Issue 60 Proof Copies of Final Draft Water Plan S8.2 11/5

Water Resources Board Meeting - Approval of Draft Final Water Plan n S9.2 11/12

Action Committee Meeting - Approval of Draft Final Water Plan n S9.2 11/19

Print Final Draft Water Plan 12/4

Submit Draft Final Regional Water Plan to ISC S9.2 12/5

Distribute Final Draft Water Plan (Worldwide) 12/5

Prepare Newsletter S1.1 12/11

Publish  Newsletter S1.1 12/12

Los Lunas Village Board Review of Final Draft Regional Water Plan 11/25

Los Lunas City Council Presentation of Final Draft Regional Water Plan 10/28

Los Lunas City Council Approval of Final Draft Regional Water Plan 11/25

Rio Rancho City Council Review of Final Draft Regional Water Plan 11/26

Rio Rancho City Council Presentation of Final Draft Regional Water Plan 10/8

Rio Rancho City Council Approval of Final Draft Regional Water Plan 11/26

Albuquerque Metropolitan Arroyo Flood Control Authority Review of Final Draft Regional Water Plan 11/27

Albuquerque Metropolitan Arroyo Flood Control Authority Approval of Final Draft Regional Water Plan 10/23

Albuquerque Metropolitan Arroyo Flood Control Authority Presentation of Final Draft Regional Water Plan 11/27

Belen City Council Review of Final Draft Regional Water Plan 12/1

Belen City Council Presentation of Final Draft Regional Water Plan 10/20

Belen City Council Approval of Final Draft Regional Water Plan 12/1

Valencia County Commission Review of Final Draft Regional Water Plan 12/2

Valencia County Commission Presentation of Final Draft Regional Water Plan 10/7

Valencia County Commission Approval of Final Draft Regional Water Plan 12/2

Sandoval County Commission Review of Final Draft Regional Water Plan 12/4

Sandoval County Commission Presentation of Final Draft Regional Water Plan 10/2

Sandoval County Commission Approval of Final Draft Regional Water Plan 12/4

Middle Rio Grande Conservancy District Review of Final Draft Regional Water Plan 12/8

Middle Rio Grande Conservancy District Presentation of Final Draft Regional Water Plan 10/27

Middle Rio Grande Conservancy District Approval  of Final Draft Regional Water Plan 12/8

Village of San Ysidro Review of Final Draft Regional Water Plan 12/9

Village of San Ysidro Presentation of Final Draft Regional Water Plan 10/14
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